

TDL Development Roadmap: 2011 -2012

	Vireo ETD Submission and Management	TxLOR Texas Learning Object Repository	PresNet TDL Preservation Network
Fall Semester 2011: Aug 22 – Dec 24: 18 weeks (3 sets of 3 x 2-week sprints)			
Sprints 1-3 22-Aug-11 5-Sep-11 19-Sep-11	Develop 1.2: bug fixes	Customer Acceptance Testing 1.0 Beta	unscheduled
Sprints 4-6 3-Oct-11 17-Oct-11 31-Oct-11	Test/Release 1.2	Test/Develop 1.0: bug fixes, minor features	unscheduled
Sprints 7-9 14-Nov-11 28-Nov-11 12-Dec-11	Plan/Develop 1.5: internal improvements	Release 1.0	Planning 1.0: (DuraCloud 1.x, DSpace 1.8)
Holiday Break 2011: Dec 24 – Jan 8: 2 weeks (unscheduled)			
Spring Semester 2012: Jan 9 – May 13: 18 weeks (3 sets of 3 x 2-week sprints)			
Sprints 10-12 9-Jan-11 23-Jan-11 6-Feb-11	Develop/Test/Release 1.5	unscheduled	Develop 1.0: (DuraCloud 1.x, DSpace 1.8)
Sprints 13-15 20-Feb-11 5-Mar-11 19-Mar-11	Planning/Develop 2.0: new features	Develop 1.5: migrate to Vireo 1.5 base	Develop 1.0: (DuraCloud 1.x, DSpace 1.8)
Sprints 16-18 2-Apr-11 16-Apr-11 30-Apr-11	Develop 2.0: new features	Release 1.5	Release 1.0
Summer Session 2012: May 14 - Aug 19: 12 weeks (2 sets of 3 x 2-week sprints)			
Sprints 19-21 14-May-11 28-May-11 11-Jun-11	Develop/Release 2.0: new features	unscheduled	Develop 1.1: bug fixes and minor features
Sprints 22-24 25-Jun-11 9-Jul-11 23-Jul-11	Release 2.0: new features	unscheduled	Release 1.1
Summer Break 2012: Aug 6 - Aug 19: 2 weeks (unscheduled)			