



# Texas Digital Library: Software Development Update

Joe DeVries, Sr. Software Developer  
[joe.devries@austin.utexas.edu](mailto:joe.devries@austin.utexas.edu)



# Vireo Work: AY 2010-2011

- 1.2 2011-10-14 - bug fixes, and minor enhancement, merged internal and open source versions
- 1.1.1 2011-04-11 - open source version custom embargo types
- 1.1.0.3 2010-11-22 - custom embargo types bug fixes
- 1.1.0.2 2010-10-25 - custom embargo types
- 1.1.0 2010-10-08 - new features
- 1.0.5 2010-09-24 - maintenance release

# 1.2 Release

- Improvement - VIR-103 - Add version and update copyright date in admin and student footers.
- Bug - VIR-102 - Admin cannot delete the birth year
- Bug - VIR-101 - Multiple submissions allowed, even when 'Allow Multiple Submissions' is not enabled.
- Bug - VIR-97 - Bill Ingram, University of Illinois - Special characters are corrupted in the abstract
- Bug - VIR-70 - 'Year of Birth' Parsing Error During Submission - Cocoon Stack Trace
- Merged open source version with TDL version on Sourceforge

# Development Roadmap: Fall 2011

	Vireo ETD Submission and Management	TxLOR Texas Learning Object Repository	PresNet TDL Preservation Network
Fall Semester 2011: Aug 22 – Dec 24: 18 weeks (3 sets of 3 x 2-week sprints)			
Sprints 1-3 22-Aug-11 5-Sep-11 19-Sep-11	Develop 1.2: bug fixes	Customer Acceptance Testing 1.0 Beta	unscheduled
Sprints 4-6 3-Oct-11 17-Oct-11 31-Oct-11	Test/Release 1.2	Test/Develop 1.0: bug fixes, minor features	unscheduled
Sprints 7-9 14-Nov-11 28-Nov-11 12-Dec-11	Plan/Develop 1.5: internal improvements	Release 1.0	Planning 1.0: (DuraCloud 1.x, DSpace 1.8)
Holiday Break 2011: Dec 24 – Jan 8: 2 weeks (unscheduled)			

# Development Roadmap: Spring 2012

	Vireo ETD Submission and Management	TxLOR Texas Learning Object Repository	PresNet TDL Preservation Network
Spring Semester 2012: Jan 9 – May 13: 18 weeks (3 sets of 3 x 2-week sprints)			
<b>Sprints 10-12</b> 9-Jan-11 23-Jan-11 6-Feb-11	Develop/Test/Release 1.5	unscheduled	Develop 1.0: (DuraCloud 1.x, DSpace 1.8)
<b>Sprints 13-15</b> 20-Feb-11 5-Mar-11 19-Mar-11	Planning/Develop 2.0: new features	Develop 1.5: migrate to Vireo 1.5 base	Develop 1.0: (DuraCloud 1.x, DSpace 1.8)
<b>Sprints 16-18</b> 2-Apr-11 16-Apr-11 30-Apr-11	Develop 2.0: new features	Release 1.5	Release 1.0

# Development Roadmap: Summer 2012



